EXTENSION OF TIME PROPOSAL

1	Name of work	Metalling & Asphalting to roads in Venkatagiriyappalyt in Ward. 10
2	Amount of Work Portion	
3	Estimated Cost	14.90 Lks
4	Name of contractor	Benaka Enterprises
5	Agreement No.	389/2011-12
6	No. and date under which work order issued	389/2011-12, dt. 15/3/12
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	2year 6months
15	Date of recommending time limit applied for	-
16	Whether the orginal application of the contractor is enclosed.	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Site Ltr given delayed the work for kind approval hence penalty
22	Remarks of the EE with the daily rate of penalty proposed	AEE Recommendation can be approved

Assistant Engineer

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara
Rangalore 92

Date: 9/10/12

To

The Executive Engineer.
Byatrayanapura Division.
BBMP.
Bangalore.

Sir

Sub:- Requisition for Cancellation of work.
Tender -03/11-12 dated - 13/6/2011
for Item: 132.

I, S.N. NAGRAJ, Prop BENAKA ENTERPRISES having competed in the above said work. I have paid the EMD & Difference Cost & not received the work ORDER As the work place is under litigation. So please cancel the Tender & refund EMD & Difference Cost @ the earliest.

Thanking you

Yours faithfully

9/10/2012

S.N. NAGRAJ
(BENAKA ENTERPRISES)

Est. Amount : 14.90 lakhs.

Tender premium = -4.98%.

EMD Amount :

diff Amount :